

# Stocksbridge High School Newsletter

Stocksbridge High School Newsletter - Issue 3 - June 2011

## Current Progress on Site

The works completed on site so far include:

- Completion of steel frame
- Completion of structural floor slabs
- Completion of 90% of roof works
- Ground works have now almost been completed.

We currently have the following subcontract trades on site.

- Ground workers
- Brick Layers
- Scaffolders
- Mechanical & Electrical
- Roofers
- Fire Proofing
- Window Installers
- Partitioning.

## School and Community Liaison

VINCI Construction UK's Project Manager Craig Pease and Site Secretary Fiona Hanford have been involved with Mrs C Jackson, Assistant Head, to deliver work experience placements for three Stocksbridge High School students. We now have our first Y10 student, Connor Grey, who has been shadowing our site foreman, Ian Cox, around site. Connor has been carrying out general joinery tasks and general site duties; we look forward to having Connor on site every Tuesday for the coming month.

Craig and Fiona have also been liaising with Matt North, Project Manager of The Steel Valley Project, VINCI are releasing staff to volunteer in the local community. Our Quantity Surveyors, Steven Long and Tricia Woodworth are going to Hunshelf Parish Council, over looking Stocksbridge and Green Moor, to support the Isle Of Skye Project. On their day release they will be installing a new access gate and a new dry stone wall. Photos of this will follow.




Above is an Artist impression of the Courtyard Link.

## Future Works

Over the coming months the external windows and the remaining external façade works are to be completed, mainly consisting of brickwork and insulated render.

This coming June and July will see the continuation of the internal trades, including partitioning, and all mechanical & electrical works.



The picture above shows working progress in the main hall

## Interesting Facts and Figures

- Project Start Date - May 2010
- Project End Date - December 2012
- Completion of New South Block - December 2011
- Total Internal Floor Area - 8043 Square Meters
- 800 Cube of Concrete has been poured to date
- 300 Tonne of Structural Steel has been erected
- 400 Tonne of crushed materials has been recycled to Forge Valley School Construction Site
- 82 Staff and Operatives currently working on site
- The internal partition walls have commenced, as a result the school classrooms etc have started to take shape.

# Stocksbridge High School Newsletter

Stocksbridge High School Newsletter - Issue 3 - June 2011 - continued....



Above shows the external roof lights.



Above shows the first course of bricks being laid.

## Sustainability

VINCI Construction is committed to building in a sustainable manner using a wide range of sustainable materials, sourced locally wherever possible.

During demolition works the old school building was crushed and reused in the formation for the new school, surplus materials were also transferred to other BSF schools in Sheffield to be reused.

All earthworks material has been recycled off site. Construction waste such as timber, steel, paper and insulation are segregated on site.

All top soils on this project are being reused as a part of sustainable construction.

## Meet our Team



Name: Andrew Peters

Role: Senior Engineer

Lives: Leeds

### Main Responsibilities:

- Control and checking of all construction works
- Managing and maintaining quality systems
- Management of the external façade
- Andy mentors the younger members of the site team in engineering tasks

### Interesting Facts:

- Andy has recently travelled the world visiting places such as Australia, America, Canada, Malaysia, Japan and Singapore
- Andy is a keen skier recently taking part in the ski season in France.

For further information please contact:

Craig Pease, Project Manager  
**VINCI Construction** - Telephone 0114 288 1332  
 Email: [craig.pease@vinciconstruction.co.uk](mailto:craig.pease@vinciconstruction.co.uk)

Dave Quaterman, Project Officer  
**Sheffield City Council** - Telephone 0114 293 0248  
 Email: [david.quaterman@sheffield.gov.uk](mailto:david.quaterman@sheffield.gov.uk)